

CONFIDENTIAL

OPTICAL BRANCH

MONTHLY PROGRESS PROJECT REPORT

1. Reporting Period: Sept. 17, 1986
2. Project No. & Title: AA-38 - Collapsible Lens Barrel
3. Contract Completion Date: 7/9/56
4. No. of Phases: 4
5. Present Work Phase: 4
6. % Complete: Project 100
Present Work Phase 100
7. Monthly Inspection Report Submitted: Yes No ✓
8. Progress:

This project resulted in the fabrication of collapsible lens barrels for two 40" f/6.3 Biotro lenses and one 48" f/11.0 Zeiss Apo-Tessar lens. The units have been satisfactorily completed and PTI'd to TSS/P5D

DOC <u>11</u>	REV DATE <u>22 JUL 1986</u>	BY <u>018373</u>
ORIG COMP <u>56</u>	OPI <u>56</u>	TYPE <u>30</u>
ORIG CLASS <u>3</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2000</u>	AUTH: HR 10-2

PROJECT ENGINEER

CONFIDENTIAL